

















InCommon Project Portfolio  
August 2017

Project	Community Impact	% Complete	Flags
eduroam Sustainability Project	 100	 70%	Critical timing; contracting must be close to completion by 8/31/17 due to start of school. All connectors must sign agreement. Org that are not I2 HE members will be invoiced.
Ticketing System	 60	 20%	Refining direction. Requirements gathering.
InCommon Federation Manager Software Development	 100	 60%	FM v2.1 scheuled to release this week
Steward Proof of Concept	 50	 90%	Promote PoC Report.
Steward Biz Development	 75	 10%	Developing Plan for Biz Development/Value Prop. Awaiting guidance from MCNC.
Baseline Expectations	 100	 10%	Community review period to conclude August 18. Internal Project plan with legal, technical and community process being developed.
Per Entity Metadata Production	 75	 5%	DevOps staff coming up to speed.
InCommon Certificate Service: Phase 1 Federated and MFA Access	 80	 60%	Lack of vendor communication and commitment is a major concern