

















InCommon Project Portfolio
September 2017

Project	Community Impact	% Complete	Flags
eduroam Sustainability Project	 100	 75%	All connectors must sign agreement. Org that are not I2 HE members will be invoiced. Verified all orgs interested in continuing. Turned off one campus that after repeated contacts, we received no response. Goal is to move remaining schools to signature.
Ticketing System	 100	 20%	Refining direction. Requirements gathering.
InCommon Federation Manager Software Development	 100	 60%	On track for new community UI release in mid September
Steward Proof of Concept	 50	 100%	Promoted Final Proof of Concept Report in Newsletter
Steward Program Business Development	 75	 10%	Developing Plan for Biz Development/Value Prop. Discussing strategies with MCNC.
Baseline Expectations	 100	 10%	Community review period to concluded. Internal Project plan with legal, technical and community process underway.
Per Entity Metadata Production	 90	 5%	Project Charter under review.
InCommon Certificate Service: Phase 1 Federated and MFA Access	 80	 75%	Pilot underway and announcement made to community for participation.