

# 2018.07 - July

## July Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
This Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none"><li>• Finished the working group discussion and review of the Community Consultation Feedback</li><li>• Incorporated about 50% of this feedback into the working group material</li><li>• Winding down this "phase" of the working group and the deliverables/material. July dedicated to finishing all updates to the material with a TAC presentation shortly thereafter (~early August)</li></ul>
This Month	<ul style="list-style-type: none"><li>• Incorporated 100% of the consultation feedback into the working group material (namely the Working Group Report)</li><li>• Scheduled firm date to review findings with the TAC (August 30th)</li><li>• Renewed working group feedback cycle with the Primer document</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• None</li></ul>
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none"><li>• Incorporated feedback into draft recommendations and report.</li><li>• Released final draft.</li><li>• Preparing for TAC presentation in July.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Presented report and recommendations to TAC.</li><li>• Preparing for presentation to Steering.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• None</li></ul>
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none"><li>• Continued work to get SAML2int (revised) moved to the next stage in the ratification process.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Finalize refinements to the topics of logos and error URLs.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• N/A</li></ul>

