

2018.08 - August

August Update: InCommon Working Groups

[Guide to Updates](#)

OIDC- OAuth Deployment WG	
Last Month	<ul style="list-style-type: none">TBD
This Month	<ul style="list-style-type: none">TBD
Roadblocks	<ul style="list-style-type: none">TBD
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none">Incorporated 100% of the consultation feedback into the working group material (namely the Working Group Report)Scheduled firm date to review findings with the TAC (August 30th)Renewed working group feedback cycle with the Primer document
This Month	<ul style="list-style-type: none">Incorporated working group feedback into the Primer documentWrapped up our work with the Primer documentCreated a new wiki space on the working group page to link to the 4 working group deliverables (criteria document, questionnaire, report, and primer) along with a summary: Working Group Deliverables and RecommendationsPreparing for TAC meeting
Roadblocks	<ul style="list-style-type: none">TBD
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none">Presented report and recommendations to TAC.Preparing for presentation to Steering.
This Month	<ul style="list-style-type: none">Presented report and recommendations to Steering.Complete - Final Report Approved by Sponsoring groups, Aug 2018
Roadblocks	<ul style="list-style-type: none">None
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none">Community feedback has been reviewed. Responses can be viewed at: https://spaces.at.internet2.edu/x/GASMBw

This Month	<ul style="list-style-type: none"> Continue to make refinements to the topics of logos and error URLs. These will be wrapped up by the end of August. There are two community review calls scheduled for 9/6 and 9/13 to report on our responses and get any further feedback. Once complete, we'll be ready to pass this document along for formal ratification. We've identified a list of items for an R&E-specific profile. We'll be asking the TAC if they wish for this group to continue or they want to re-charter the group to create the R&E profile.
Roadblocks	<ul style="list-style-type: none"> TBD