

PEER Project Phase 3

Timeframe

Timeline: September 2011 - December 2011

Description

Phase 3 of the PEER project will test PEER 'in anger', with three live implementations. SWAMID will operate an instance of PEER for internal use, NORDUnet will operate a public instance of PEER and the UK will run a public instance of PEER. This phase will eventually feed-in to a sustainability plan for PEER to be considered by REFEDS and other interested parties.

Work Areas

WORK AREA 1: PROJECT MANAGEMENT					
Work Item	Description	Deliverable	Due Date	Owner	Status
PM4: Management Liaison	Arrange biweekly calls between project management liaisons (NH, LJ, LL, LF)	No deliverable	No due date	NH / LJ	Ongoing
PM5: PEER Sustainability Model	Develop a proposal for PEER service sustainability	Report on sustainability	31/12/11	NH	Not started

WORK AREA 2: PEER User Interface

No work items are scheduled for this phase.

WORK AREA 3: PEER Storage Engine and Metadata Validator

No work items are scheduled for this phase.

WORK AREA 4: SUPPORT AND DELIVERY					
Work Item	Description	Deliverable	Due Date	Owner	Status
SAD5: PEER promotion	Promotion of PEER at appropriate events	No deliverable, time can be claimed	ongoing	NH / LF	Not started
SAD6: Service Instances	Run 3 live instances of PEER and provide feedback to sustainability planning	Input documentation for sustainability planning	31/12/11	LJ	Not started
