

2018.04 - April

April Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none">• TBD
This Month	<ul style="list-style-type: none">• TBD
Roadblocks	<ul style="list-style-type: none">• TBD
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none">• Focus on finishing up the SAML Primer document• Wrapped up the working group's work with both the criteria document and the self-assessment (questionnaire document/Google Form)• Following the Document Stewardship process for the criteria document, that is 90% finished• Drafting a working group report, to summarize the material being delivered (criteria document, questionnaire); using the document stewardship process - 70% complete• Created the community consultation wiki page, getting ready to link the above 2 mentioned documents• By the end of this month, should have the Working group documents referenced above, tagged appropriately and linked up to the wiki, to formally kick off the community consultation process
This Month	<ul style="list-style-type: none">• Completed the working group's three main documents: Working Group Final Report, Criteria Document, and Online Questionnaire.• Kicked off the Community Consultation: Monday, April 30, 2018 to Monday, May 28, 2018• Continued to incorporate helper documentation and diagrams/images into the Streamlining SP Primer document
Roadblocks	<ul style="list-style-type: none">• TBD
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none">• Drafting of our recommendations continues with completion expected by the end of April.• After the draft is completed, the recommendations will be shared for community consultation.
This Month	<ul style="list-style-type: none">• Draft of report and recommendations completed.• Preparation for community consultation via email and Global Summit.
Roadblocks	<ul style="list-style-type: none">• Release of report and recommendations.• Posting for community consultation.• Hosting of a session at Global Summit for community feedback.
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none">• Completed edits for the initial draft release of the revised SAML2int
This Month	<ul style="list-style-type: none">• Community consultation period throughout the month• Started to draft our final report

Roadblocks	<ul style="list-style-type: none">• TBD
------------	---