

2018.05 - May

May Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none">• TBD
This Month	<ul style="list-style-type: none">• TBD
Roadblocks	<ul style="list-style-type: none">• TBD
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none">• The month of April was largely dedicated towards obtaining final feedback and comments from the working group, and incorporating this feedback into the Final Report, Criteria, and Questionnaire documents.• The Community Consultation for this material was kicked off: Monday, April 30, 2018 to Monday, May 28, 2018
This Month	<ul style="list-style-type: none">• The working group has begun reviewing the Community Consultation feedback• Based on this feedback, changes are starting to be drafted that will be incorporated into all three documents. More specifics to follow.• We are targeting June to have all consultation feedback incorporated and an 'ending' to this phase of the working group's material/deliverables.
Roadblocks	<ul style="list-style-type: none">• TBD
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none">• Release of report and recommendations.• Posting for community consultation.• Hosted of a session at Global Summit for community feedback.
This Month	<ul style="list-style-type: none">• Waiting from feedback from community consultation.
Roadblocks	<ul style="list-style-type: none">• None
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none">• Community consultation period throughout the month• Started on drafting our final report
This Month	<ul style="list-style-type: none">• Reviewing the comments we received from the community consultation: https://spaces.at.internet2.edu/x/GASMBw• We plan to finish discussing community feedback and hold a call to discuss our responses with the community in late June or early July.• Continue to draft final report

Roadblocks	<ul style="list-style-type: none">• TBD
------------	---