

# 2018.09 - September

## September Update: InCommon Working Groups

[Guide to Updates](#)

| OIDC-OAuth Deployment WG                       |   |
|--|---|
| Last Month                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| This Month                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| Roadblocks                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| Streamlining SP Onboarding WG                  |   |
| Last Month                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| This Month                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| Roadblocks                                     | <ul style="list-style-type: none"><li>• TBD</li></ul>   |
| Attributes for Collaboration and Federation WG |   |
| Last Month                                     | <ul style="list-style-type: none"><li>• Presented report and recommendations to Steering.</li><li>• Complete - <a href="#">Final Report</a> Approved by Sponsoring groups, Aug 2018</li></ul> |
| This Month                                     | <ul style="list-style-type: none"><li>• Preparation for presentation of Final Report at Internet2 Tech Exchange.</li></ul>  |
| Roadblocks                                     | <ul style="list-style-type: none"><li>• None</li></ul>  |
| Deployment Profile Working Group               |   |
| <i>This group's work has completed.</i>        |   |