2018.10 - October

October Update: InCommon Working Groups

Guide to Updates

OIDC-OAuth Deployment WG	
Last Month	• TBD
This Month	• TBD
Roadblocks	• TBD
Streamlining SP Onboarding WG	
Last Month	• TBD
This Month	• TBD
Roadblocks	• TBD
Attributes for Collaboration and Federation WG	
Last Month	Preparation for presentation of Final Report at Internet2 Tech Exchange.
This Month	Final Report presented at Internet2 Tech Exchange Presentation with discussion.
Roadblocks	None
Deployment Profile Working Group	
	This group's work has completed.