

2018.06 - June

June Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	<ul style="list-style-type: none">• TBD
This Month	<ul style="list-style-type: none">• TBD
Roadblocks	<ul style="list-style-type: none">• TBD
Streamlining SP Onboarding WG	
Last Month	<ul style="list-style-type: none">• Reviewed Community Consultation Feedback• Begin incorporating feedback into Working Group Criteria Document, Questionnaire, and Report.
This Month	<ul style="list-style-type: none">• Finished the working group discussion and review of the Community Consultation Feedback• Incorporated about 50% of this feedback into the working group material• Winding down this "phase" of the working group and the deliverables/material. July dedicated to finishing all updates to the material with a TAC presentation shortly thereafter (~early August)
Roadblocks	<ul style="list-style-type: none">• None
Attributes for Collaboration and Federation WG	
Last Month	<ul style="list-style-type: none">• Collected feedback from community consultation.
This Month	<ul style="list-style-type: none">• Incorporated feedback into draft recommendations and report.• Released final draft.• Preparing for TAC presentation in July.
Roadblocks	<ul style="list-style-type: none">• None
Deployment Profile Working Group	
Last Month	<ul style="list-style-type: none">• Wrapped up review of the last couple items from the community consultation feedback.
This Month	<ul style="list-style-type: none">• Planning a couple of calls for July to invite the community and discuss our responses.• SAML2int (revised) should be ready to move to the next stage in the ratification process in August.
Roadblocks	<ul style="list-style-type: none">• N/A