

Project Status - June 2009

Goals for October - June

- Submit feature requests to Shibboleth
- Identify (email?) venue for support of interested institutions
- Put together a "recommended methods for vendors" - work with JISC to get agreement and get the word out - through us? Through JISC?
- Make cases to (other federation) vendors to join InCommon
- Test user scenarios in broader pilot