

# 2018.06 - June

## June Update: InCommon Working Groups

[Guide to Updates](#)

<b>OIDC-OAuth Deployment WG</b>	
Last Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
This Month	<ul style="list-style-type: none"><li>• TBD</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• TBD</li></ul>
<b>Streamlining SP Onboarding WG</b>	
Last Month	<ul style="list-style-type: none"><li>• Reviewed Community Consultation Feedback</li><li>• Begin incorporating feedback into Working Group Criteria Document, Questionnaire, and Report.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Finished the working group discussion and review of the Community Consultation Feedback</li><li>• Incorporated about 50% of this feedback into the working group material</li><li>• Winding down this "phase" of the working group and the deliverables/material. July dedicated to finishing all updates to the material with a TAC presentation shortly thereafter (~early August)</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• None</li></ul>
<b>Attributes for Collaboration and Federation WG</b>	
Last Month	<ul style="list-style-type: none"><li>• Collected feedback from community consultation.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Incorporated feedback into draft recommendations and report.</li><li>• Released final draft.</li><li>• Preparing for TAC presentation in July.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• None</li></ul>
<b>Deployment Profile Working Group</b>	
Last Month	<ul style="list-style-type: none"><li>• Wrapped up review of the last couple items from the community consultation feedback.</li></ul>
This Month	<ul style="list-style-type: none"><li>• Planning a couple of calls for July to invite the community and discuss our responses.</li><li>• SAML2int (revised) should be ready to move to the next stage in the ratification process in August.</li></ul>
Roadblocks	<ul style="list-style-type: none"><li>• N/A</li></ul>