

2018.06 - June

June Update: InCommon Working Groups

[Guide to Updates](#)

OIDC-OAuth Deployment WG	
Last Month	TBD
This Month	TBD
Roadblocks	TBD
Streamlining SP Onboarding WG	
Last Month	- Reviewed Community Consultation Feedback - Begin incorporating feedback into Working Group Criteria Document, Questionnaire, and Report.
This Month	- Finished the working group discussion and review of the Community Consultation Feedback - Incorporated about 50% of this feedback into the working group material - Winding down this "phase" of the working group and the deliverables/material. July dedicated to finishing all updates to the material with a TAC presentation shortly thereafter (~early August)
Roadblocks	None
Attributes for Collaboration and Federation WG	
Last Month	Collected feedback from community consultation.
This Month	- Incorporated feedback into draft recommendations and report. - Released final draft. - Preparing for TAC presentation in July.
Roadblocks	None
Deployment Profile Working Group	
Last Month	Wrapped up review of the last couple items from the community consultation feedback.
This Month	- Planning a couple of calls for July to invite the community and discuss our responses. - SAML2int (revised) should be ready to move to the next stage in the ratification process in August.
Roadblocks	N/A