


InCommon Federation Manager Roadmap


- [Overview](#)
- [General Federation Manager Themes](#)
- [Special Section on Rework RA Functions](#)
- [Follow-on Work: Themes Farther Off on the Horizon](#)
- [Released Versions](#)

Overview

In January 2017, InCommon began to plan for a series of much-needed updates to this application, in partnership with talented business analysts, software developers, engineers and project managers at several firms. The work has resulted in the following roadmap.



Older Roadmap Chart



General Federation Manager Themes

Title	Status	Target Start Date	Target Complete Date
[SEQ_3DQ] Docker container in AWS (test/acceptance)	IN PROGRESS	2018-11-15	2018-12-20
[SEQ_ZED] Support for international strings/URLs in metadata	PENDING	2019-01-01	2019-01-01
[SEQ_DQK] 2020 Baseline Expectations requirements	PENDING	2019-01-01	2019-01-01
[SEQ_ODC] Docker Container Production	IN PROGRESS	2019-01-02	2019-02-15
[SEQ_OKR] Baseline Expectations - SA Dashboard	EVALUATE	2019-10-31	2019-11-30
[SEQ_N9O] Executive Functions/SA/RAO	HOLD - ICP	2019-12-01	2020-02-15

Special Section on Rework RA Functions

The development work for the redesign and development of the updated RA administration function will consist of the following 5 development phases:

- Phase 1 - Organization/People - Implements the search and display for the organization and people information
- Phase 2 - Intake - Implements simplification of the intake process for the RA.
- Phase 3 - Other Requestor Functions - Implements the addition of requests from external users in the Federation Manager. This will provide action item notification on the RA Dashboard and integrated web pages to replace the current smart forms.

Title	Status	Target Start Date	Target Complete Date
[SEQ_2AK] Rework Phase 1 (RA functions - Organization Details)	HOLD - ICP	2020-02-28	2020-05-15
[SEQ_V9U] Rework Phase 3 (RA functions - Other Requestor Functions)	HOLD - ICP	2020-09-01	2020-11-15
[SEQ_IYY] Rework Phase 2 (RA functions - Intake)	HOLD - ICP	2020-05-31	2020-08-31

Follow-on Work: Themes Farther Off on the Horizon

Title	Status	Target Start Date	Target Complete Date
[SEQ_45S] Delegated Metadata Administration Overhaul	EVALUATE	2020-11-30	2021-01-31
[SEQ_59S] Automate Domain Control Validation	PENDING	2021-02-01	2021-04-15

Released Versions

Title	Status	Start Date	Complete Date
[5.0.4] Feature and Bug Fix	RELEASED	N/A	2020-06-03
[5.0.3] Feature and Bug Fix	RELEASED	N/A	2020-05-27
[5.0.2] Feature and Bug Fix	RELEASED	N/A	2020-05-19
[5.0.1] Emergency Bug Fix	RELEASED	N/A	2020-05-13
[5.0.0] Major Feature Release with additional Enhancements and Bug Fixes	RELEASED	N/A	2020-05-13
[4.12.0] Enhancement and Bug Fixes	RELEASED	N/A	2020-05-06
[4.11.2] Enhancement and Bug Fixes	RELEASED	N/A	2020-04-15
[4.11.0] Enhancement and Bug Fixes	RELEASED	N/A	2020-02-26
[4.10.0] Enhancement and Bug Fixes	RELEASED	N/A	2020-01-22
[4.9.4] Enhancement and Bug Fixes	RELEASED	N/A	2019-11-20
[4.9.3] Enhancement and Bug Fixes	RELEASED	N/A	2019-11-13
[4.9.2] Enhancement and Bug Fixes	RELEASED	N/A	2019-10-14
[4.9.1] Bug Fix	RELEASED	N/A	2019-08-07

[4.9.0] Enhancement Fixes	RELEASED	N/A	2019-07-31
[4.8.0] Enhancement and Bug Fixes	RELEASED	N/A	2019-07-24
[4.7.0] Enhancement Release / Upgrade Rails 5.1 to 5.2	RELEASED	N/A	2019-06-11
[4.6.2] Enhancement / Bug Fix	RELEASED	N/A	2019-06-03
[4.6.1] Bug Fix	RELEASED	N/A	2019-05-30
[4.6.0] Enhancement / Refactoring / Enhancements / Bug Fixes	RELEASED	N/A	2019-05-29
[4.5.0] Enhancement / Refactoring / Bug Fixes	RELEASED	N/A	2019-05-21
[4.4.0] Enhancement / Rails 5.1 Upgrade	RELEASED	N/A	2019-05-08
[4.3.0] Enhancement and Bug Fixes	RELEASED	N/A	2019-05-06
[4.2.0] Enhancement and Bug Fixes	RELEASED	N/A	2019-04-30
[4.1.0] Upgrade Rails to 5.0 & other enhancements	RELEASED	N/A	2019-04-23
[4.0.0] Entity Attribute Handling Overhaul	RELEASED	N/A	2019-04-08
[3.19.1] Entity Attribute User Interface Work with Bug Fixes	RELEASED	N/A	2019-03-25
[3.18.0] Backend work for self-asserted entity attributes	RELEASED	N/A	2019-03-18
[3.17.0] Backend Improvements to Storage of Entity Attributes	RELEASED	N/A	2019-03-13
[3.16.0] Backend Improvements to Storage of Entity Attributes	RELEASED	N/A	2019-02-27
[3.15.0] Improvements with Bug Fixes	RELEASED	N/A	2019-02-25
[3.15.1] Emergency Bug Fix	RELEASED	N/A	2019-02-25
[3.14.1] Emergency Bug Fix	RELEASED	N/A	2019-02-14
[3.14.0] Minor Improvements	RELEASED	N/A	2019-02-11
[3.13.0] Rework RA functions - Auto-Approve Metadata with Bug Fixes	RELEASED	N/A	2019-01-22
[3.12.2] Minor Improvements with Bug Fixes	RELEASED	N/A	2018-12-18
[3.12.1] To_saml metadata comparison with Bug Fixes	RELEASED	N/A	2018-12-05
[3.12.0] Bug fixes and general feature release	RELEASED	N/A	2018-12-03
[3.11.1] Emergency bug fix	RELEASED	N/A	2018-11-15
[3.11.0] Reassignment of Metadata to A Different Org	RELEASED	N/A	2018-11-05
[3.10.0] Rework RA functions - Metadata Approval (Does not include Auto-Approval of Metadata)	RELEASED	N/A	2018-10-29

Older, Archived Versions

- [Past Federation Manager Releases](#)