Wednesday Morning

Possible Next Steps

Priority	Chunk	Out of Scope	In Scope	Who	Deliverables	Next Steps	Due Date
I	Registries	relationships among objects interfaces, object., Management functions notification reconciliation merging statefulness multiple credentials multiple identifiers		Jimmy, Renee, Benn, Eric, Matt (convener), BobM	Gap Analysis Project definition Scope Recommendations	first call by Fri Aug 12	Report back by Sep 16
	Data Presentation						
1	Provisioning		real-time provisioning SCIM implementation connectors statefulness	TomZ, KeithH, RobC (convener), Lucas Rockwell	Gap Analysis Project definition Scope Recommendations	First call Fri Aug 12	Sep 16
I	Access Management		Service registry shiny UI usability for devs GAMS (Groups project from UW), document recipies	Scott, Chris, TomB, JacobF (convener), Jimmy, whoever Dedra says	Gap Analysis Project definition Scope Recommendations	First call by Fri Aug 19	Sep 16
	Authentication	distributed session management non-web federated authenticatio n	Production & management of strong authenticators password management single log out				
	Access Certification	compliance management	reporting audit attestation				
	Policy Management	Policy mgmt					
	Personal Profile Management		contact info, reputation				
I	Strategies, Organization, Governance, Collaboration		Develop solid agreements on strategic directions and divisions of labor between current parties in IAM development space, esp. Registries Provisioning Interface Compatibility Interop Guidelines	RL"Bob", HamptonS, JacobF, KeithH (convener), DedraC, BillYock, BennO	Solid agreements on strategic directions Targeted proposals for project funding Guidebook (pdf and online): Advancing IAM in Research and Education: Service Swap-outs, Splices and Strategies for Success	[Al: Done] HamptonS: Template for other groups' deliverables. [Al: Done] KeithH: Initial call is set:	Sep 16

Thing	Registries	Data Presentation	Ops /Int	AuthN	Acc Mgmt	Acc Cert	Policy	Profile

..

Jottings and musings (KeithH)