

strawman timeline

Goals:

Goal
Give user control over use of persona and attributes
Make it easier to install, use foundational open source IAM components
Make it easier to support identity federation
Make it easier for vendors to integrate with federated campuses
Strengthen authentication
Support incorporation of new populations

Deliverables for first round, month 8

Deliverable	Goal served	Notes
Installable Basic IAM Suite including Shib, Grouper, CPR, LDAP	Make it easier to install, use foundational open source IAM components	- Scripted, customizable installation and/or spin-up of cloud instance - Challenges: Keeping current with new releases of major components - Make the installation of components (Shib, Grouper) independently selectable
SP in a box	Make it easier for vendors to integrate with federated campuses	- SP would have full support for SAML2 web SSO profile ("SAML2int"), http://saml2int.org/profile/current

Deliverables for second round, month 16

Deliverable	Goal served	Notes
Support invitation-based additions of new users to IAM infrastructure		
Incorporate PrivacyLens into IdP for user control over use of persona/attributes	Give user control over use of persona and attributes	

Deliverables for third round, month 24

Deliverable	Goal served	Notes

Deliverables for fourth round, month 32

Deliverable	Goal served	Notes
Free-standing IdP service with user control over use of persona /attributes	Give user control over use of persona and attributes	

Deliverables for fifth round, month 36

Deliverable	Goal served	Notes
