

Roadmap

Areas of Work Going Forward

- API's, Policy Languages and Development of Code
 - Finalize components, flows and API's
 - Develop working code
 - stand-alone consent as a service
 - coupled to a Shib IdP
 - controlling an integrated set of token issuing protocols
 - Develop the consent event record and notification services
 - Develop architectures and interactions with OIDC and OAuth
- Informed Consent Support
 - Identify the major information needs for the UI, including graphics, information dialogues, histories, minimal and required attributes, etc
 - Identify sources for information feeds, including metadata, well-known URI and software statements,
 - Deciding content/complexity relative to Refeds discussions, etc.
 - fields, graphics
 - Friendly name/value translation
- Adapting PrivacyLens to the new internals
 - Replumbing PrivacyLens to the new internals
 - Adding UI components to reflect new internal capabilities, such as off-line consent, limited delegation,
 - Refining UI in response to feedback and new research
- Enterprise Management Services
 - Configuration Support
 - Measurement
 - Security
 - Audit Log Management
 - Local application metadata integration
 - Others
- Deployment Discussions
 - Relating to IdP v3 consent
 - Relating to GDPR and the proper/improper use of consent - [GDPR and Consent](#)
 - Planning documents and discussion groups
 - Help desk issues
 - Facilitating inter-institutional discussions on deployments
- Internal I2 resources
 - Communications
 - Represent to external constituencies

Putting the pieces together

- <https://work.iamtestbed.internet2.edu/drupal/>

- <https://work.iamtestbed.internet2.edu/confluence/display/YCW/Yourtown+Community+Wiki+and+Service+Portal>

Scalable Consent Development Plan [Scalable Consent Development Plan.pdf](#)

Scalable Consent Communication/Activity Plan [Scalable Consent Communications Plan.pdf](#)