

# Draft Workstream Roadmap - Authentication

Subscribe to the mailing list for all things CIFER by visiting <http://lists.ciferproject.org/listinfo.cgi/community-ciferproject.org>

CIFER ROADMAP: Authentication Workstream Roadmap					
			Q1 - 2013	Q2 - 2013	Q3 - 2013
					Q4 - 2013
1	Publish Charter based on preliminary <a href="#">OSDM4HE work</a>		0%		
2	Recruit Team Members		0%	ongoing	
3	Registry Implementation Interviews		50%	target	
4	Authentication Requirements		10%		target
5	Existing Tools Inventory				start
6	Gap Analysis: Identification of needed enhancements				
7	Prioritization, planning, resource estimation for needed enhancements				start

*target* - expected completion timeframe

*start* - anticipated time when this work will commence

Schedules will be highly dependent on our success with Item 2.